
PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 1 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

MID-CURRITUCK BRIDGE, COINJOCK TO COROLLA.  
NEW STRUCTURE OVER CURRITUCK SOUND AND 
UPGRADE APPROACHES.

RIGHT OF WAY AND CONSTRUCTION ACCELERATED FROM FY 19 TO FY 17.R-2576 CURRITUCK NEW ROUTE

US 64-NC 12 TO EASTERN END OF CURRITUCK.  ADD 
ADDITIONAL LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25 AND CONSTRUCTION 
UNFUNDED.

R-3419 DARE US 158

NC 12.  IMPROVE INTERSECTION. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION 
UNFUNDED.

R-4457 DARE US 158

SR 1302 (UNION HALL ROAD) TO SR 1303 (WOODLAND 
CHURCH ROAD).  WIDEN AND RESURFACE.

CONSTRUCTION ACCELERATED FROM FY 19 TO FY 18.R-5716 PERQUIMANS SR 1300

(NEW HOPE ROAD)

SR 1210 (BOB PERRY ROAD) TO IVY LANE.  UPGRADE 
FACILITY AND REPLACE BRIDGE NUMBER 40..

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 23 TO FY 21.

R-5738 DARE SR 1208

(WEST KITTY HAWK

ROAD)

NC 48 IN GASTON TO THE VIRGINIA STATE LINE.  
UPGRADE AND WIDEN EXISTING FACILITY.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION 
ACCELERATED FROM FY 23 TO FY 22.

R-5739 NORTHAMPTON NC 46

SEABOARD TOWN LIMITS TO HERTFORD COUNTY 
LINE.  UPGRADE ROADWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 21.

R-5757 NORTHAMPTON NC 305

HALIFAX COUNTY LINE TO RICH SQUARE TOWN 
LIMITS.  UPGRADE ROADWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 19 AND CONSTRUCTION 
IN FY 20.

R-5758 NORTHAMPTON US 258

ROANOKE AVENUE IN HALIFAX COUNTY TO NC 46 IN 
NORTHAMPTON COUNTY.  WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-2419 NORTHAMPTON
HALIFAX

NC 48
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* Programming based on latest Preconstruction and Division managed schedules 
* Programming based on Prioritization 3.0 scores and adherence to STI & HB 97 requirements 
* Proposed schedules must meet Air Quality conformity determinations (where necessary) and be approved by NC 
BOT and FHWA   
* List excludes the following projects:  CMAQ, Division Purchase Order Contract, Bridge & Safety, STP‐DA/TA 
funded, and Interstate Maintenance related accelerations 
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 2 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

SR 1110 (HANRAHAN ROAD). UPGRADE INTERSECTION. RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 20 TO FY 18.

R-5702 PITT NC 11

NC 58 TO NC 11. CONSTRUCT MULTI-LANE FACILITY 
ON NEW LOCATION.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 19.

R-5703 LENOIR NC 148

(HARVEY 
PARKWAY)

SR 1738 (BRIDGES STREET) TO SR 1147 (MCCABE 
ROAD).  WIDEN EXISTING ROADWAY AND CONSTRUCT 
PART ON NEW LOCATION.

CONSTRUCTION ACCELERATED FROM FY 25 TO FY 24.R-5727 CARTERET SR 1176

(BRIDGES STREET

EXTENSION)

GRANTHAM ROAD TO THE PROPOSED US 70 
HAVELOCK BYPASS.  UPGRADE ROADWAY TO 
FREEWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25 AND CONSTRUCTION 
UNFUNDED.

R-5777 CRAVEN US 70

SR 1711 (WORTHINGTON ROAD) IN WINTERVILLE TO 
US 264A (GREENVILLE BOULEVARD) IN GREENVILLE.  
WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 25 TO FY 21.

U-2817 PITT SR 1700

(EVANS STREET/

OLD TAR ROAD)

US 17 (MARTIN LUTHER KING, JR. ROAD) TO SR 1215 
(SIMMONS STREET).  WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-3448 CRAVEN SR 1278

(TRENT ROAD)

NC 11 TO READE CIRCLE.  IMPROVE ROADWAY. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 16 AND CONSTRUCTION 
IN FY 18.

U-5606 PITT SR 1598

(DICKINSON 
AVENUE)

NC 43 (5TH STREET). UPGRADE INTERSECTION. RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 20 TO FY 18.

U-5730 PITT US 13

(MEMORIAL DRIVE)

 NC 43 (CHARLES BOULEVARD) TO SR 1704 
(FOURTEENTH STREET) IN GREENVILLE.  WIDEN TO 
MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 19.

U-5785 PITT SR 1708

(FIRETOWER ROAD)

US 17 BUSINESS (CAROLINA AVENUE) TO BROWN 
STREET.  WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 23 TO FY 19.

U-5860 BEAUFORT SR 1306

(15TH STREET)

SR 1704 (FOURTEENTH STREET) TO NC 33 (EAST 10TH 
STREET) IN GREENVILLE.  WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 25 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM UNFUNDED TO FY 19.

U-5870 PITT SR 1708

(FIRETOWER ROAD)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 2 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

SR 1467 (STANTONSBURG ROAD) TO US 13 
(DICKINSON AVENUE).  WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5875 PITT SR 1203

(ALLEN STREET)

4TH STREET TO SR 1175 (RADIO ISLAND ROAD).  
WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION 
UNFUNDED.

U-5876 CARTERET US 70

(ARENDELL 
STREET)

RED BANKS ROAD TO SR 1708 (FIRETOWER ROAD).  
WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5917 PITT SR 1704

(FOURTEENTH 
STREET)

NC 11 TO RAILROAD STREET.  UPGRADE ROADWAY. NEW PROJECT ADDED WITH CONSTRUCTION IN FY 21.U-5919 PITT SR 1126

(BOYD STREET)

NC 11 TO SR 1149 (MILL STREET).  CONSTRUCT 
CONNECTOR ON NEW LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 24.

U-5921 PITT SR 1713

(LAURIE ELLIS 
ROAD)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 3 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

WEST OF SR 1006 (MAXWELL ROAD/CLINTON ROAD) IN 
CUMBERLAND COUNTY TO I-40 IN DUPLIN COUNTY AT 
WARSAW.  FOUR LANES DIVIDED, PART ON NEW 
LOCATION.

NEW PROJECT ADDED, SEGMENT 'E' FUNDED WITH RIGHT OF WAY IN FY 
17 AND CONSTRUCTION IN FY 19.

R-2303 CUMBERLAND
SAMPSON
DUPLIN

NC 24

NC 132 INTERCHANGE RAMP TO WEST OF US 17 
BUSINESS (MARKET STREET) IN WILMINGTON.  WIDEN 
TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 21 AND CONSTRUCTION 
ACCELERATED FROM FY 24 TO FY 23.

U-3831 NEW HANOVER SR 2048

(GORDON ROAD)

COLONIAL DRIVE TO SR 1402 (PORTERS NECK ROAD).  
ACCESS MANAGEMENT IMPROVEMENTS.

RIGHT OF WAY FOR SEGMENTS 'C' AND 'D' ACCELERATED FROM FY 18 TO 
FY 16 AND CONSTRUCTION FOR SEGMENTS 'C' AND 'D' ACCELERATED 
FROM FY 20 TO FY 18.

U-4902 NEW HANOVER US 17 BUSINESS

(MARKET STREET)

SR 1409 (MILITARY CUTOFF ROAD) INTERSECTION IN 
WILMINGTON.  CONVERT AT-GRADE INTERSECTION 
TO AN INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 21.

U-5710 NEW HANOVER US 74

(EASTWOOD ROAD)

US 258 (RICHLANDS HIGHWAY) INTERSECTION.  
CONVERT AT-GRADE INTERSECTION TO 
INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 21.

U-5716 ONSLOW NC 24

SR 1219 (BLUE CREEK ROAD)/SR 1396 (RIDGE ROAD).  
REALIGN INTERSECTIONS TO FORM ONE AT-GRADE 
INTERSECTION.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 16 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 17.

U-5719 ONSLOW US 258

(RICHLANDS

HIGHWAY)

US 421 (BURNETT AVENUE) TO US 117 (SHIPYARD 
BOULEVARD) IN WILMINGTON. UPGRADE ROADWAY.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION 
DELAYED FROM FY 20 TO FY 21 TO ALLOW ADDITIONAL TIME FOR RIGHT 
OF WAY ACQUISITION.

U-5729 NEW HANOVER US 421

(CAROLINA BEACH 
ROAD)

US 17/US 421 IN WILMINGTON. CONSTRUCT A FLY-
OVER AND FREE FLOW RAMP AT INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 21 AND CONSTRUCTION 
ACCELERATED FROM FY 24 TO FY 22.

U-5731 NEW HANOVER US 74

SR 1582 (WASHINGTON ACRES ROAD) TO SR 1563 
(SLOOP POINT LOOP ROAD). CONVERT TO 
SUPERSTREET.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 20.

U-5732 PENDER US 17

US 17 (MARINE BOULEVARD) TO NC 24 (LEJUENE 
BOULEVARD) IN JACKSONVILLE. CONSTRUCT ACCESS 
MANAGEMENT IMPROVEMENTS.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 21.

U-5736 ONSLOW NC 53

(WESTERN 
BOULEVARD)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 3 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

SR 1212 (PONY FARM ROAD) TO NC 53 (BURGAW 
HIGHWAY).  CONSTRUCT SUPERSTREET.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 23 TO FY 20.

U-5739 ONSLOW US 258

(RICHLANDS

HIGHWAY)

WALL STREET/SHALLOTTE AVENUE.  REALIGN 
INTERSECTION.

RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17.U-5788 BRUNSWICK US 17 BUSINESS

(MAIN STREET)

SR 1357 (SMITH AVENUE).  UPGRADE INTERSECTION 
TO INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION 
ACCELERATED FROM FY 23 TO FY 21.

U-5862 BRUNSWICK US 17

(SHALLOTTE

BYPASS)

I-140/US 17 (WILMINGTON BYPASS) TO SR 1310 
(DIVISION DRIVE) IN WILMINGTON.  WIDEN TO MULTI-
LANES.

RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 21 AND CONSTRUCTION 
ACCELERATED FROM FY 24 TO FY 23.

U-5863 NEW HANOVER NC 133

(CASTLE HAYNE

ROAD)

SR 1308 (GUM BRANCH ROAD).  IMPROVE 
INTERSECTION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 19 AND CONSTRUCTION 
IN FY 20.

U-5877 ONSLOW NC 53

(WESTERN 
BOULEVARD)

COMMERCE DRIVE TO SR 1406 (PINEY GREEN ROAD).  
CONSTRUCT ROADWAY ON NEW LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5878 ONSLOW COMMERCE DRIVE

US 17 BUSINESS (MARKET STREET).  UPGRADE 
INTERCHANGE.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 24.

U-5880 NEW HANOVER US 74

(MARTIN LUTHER 
KING,

JR. BOULEVARD)

SR 2048 (GORDON ROAD) TO SR 1272 (NEW CENTRE 
DRIVE).  UPGRADE ROADWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5881 NEW HANOVER NC 132

(COLLEGE ROAD)

SR 1308 (GUM BRANCH ROAD) TO NC 53 (WESTERN 
BOULEVARD).  WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 24.

U-5903 ONSLOW SR 1336

NC 53 (WESTERN BOULEVARD) TO US 17 BYPASS 
EXTENSION (JACKSONVILLE PARKWAY).  EXTEND 
ROUTE ON NEW LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5913 ONSLOW SR 1336

(HENDERSON 
DRIVE)

US 17/74/76 TO SR 1554 (OLD RIVER ROAD).  
MODERNIZE ROADWAY.

NEW PROJECT ADDED WITH CONSTRUCTION IN FY 20.U-5914 BRUNSWICK NC 133
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 3 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

US 258 (RICHLANDS HIGHWAY) TO SR 1221 (FOWLER 
MANNING ROAD).  WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5915 ONSLOW NC 111

(CATHERINE LAKE 
ROAD)

US 17 BUSINESS (NORTH MAIN STREET) TO SR 1349 
(BRIDGERS ROAD). CONSTRUCT ROUTE ON NEW 
LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION 
UNFUNDED.

U-5920 BRUNSWICK NEW ROUTE
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 4 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

SR 1553 (SHOTWELL ROAD) SOUTHWEST OF US 70 TO 
NC 42 EAST OF CLAYTON.  CONSTRUCT TWO LANE 
ROAD ON MULTI-LANE RIGHT OF WAY.

RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 23 AND CONSTRUCTION 
ACCELERATED FROM UNFUNDED TO FY 25.

R-3618 JOHNSTON NEW ROUTE

US 70 TO SR 1934 (OLD BEULAH ROAD). WIDEN TO 
THREE LANES.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 19.

R-5718 JOHNSTON SR 1003

(BUFFALO ROAD)

SR 1135 (COUNTRY CLUB ROAD).  CONSTRUCT 
INTERCHANGE WITH US 117.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 16 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 17.

R-5719 WAYNE US 117

SR 1501 (SWIFT CREEK ROAD)  TO EAST OF SR 1908 
(FIRE DEPARTMENT ROAD).  INTERSECTION 
IMPROVEMENTS AT WILSON'S MILLS ELEMENTARY 
SCHOOL.

RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 20 TO FY 18.

R-5722 JOHNSTON SR 1913

(WILSON'S MILLS 
ROAD)

US 301 TO I-40.  WIDEN TO MULTI-LANES. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

R-5761 JOHNSTON NC 242

ROANOKE AVENUE IN HALIFAX COUNTY TO NC 46 IN 
NORTHAMPTON COUNTY.  WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-2419 NORTHAMPTON
HALIFAX

NC 48

US 70 BYPASS TO SR 1306 (FEDELON TRAIL) IN 
GOLDSBORO. WIDEN ROADWAY AND MAKE SAFETY 
IMPROVEMENTS.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 20 TO FY 18.

U-2714 WAYNE US 117

NC 55 TO US 117 RELOCATION.  UPGRADE TO 
FREEWAY, PART ON NEW LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION 
UNFUNDED.

U-3125 WAYNE US 117

SR 1579 (BERKELEY BOULEVARD) EAST TO US 70 
BYPASS IN GOLDSBORO. WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 21.

U-4407 WAYNE US 70 BUSINESS

(EAST ASH STREET)

US 64 ALTERNATE TO SR 1243 (LEGGETT ROAD). 
WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 18.

U-4762 EDGECOMBE SR 1250

(SPRINGFIELD 
ROAD)

REALIGNMENT OF SR 1709 (CENTRAL HEIGHTS ROAD) 
AT BERKELEY BOULEVARD IN GOLDSBORO.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 19.

U-5724 WAYNE US 13

(BERKELEY 
BOULEVARD
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 4 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

US 264 ALTERNATE TO NC 58.  WIDEN AND UPGRADE 
FACILITY.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 18.

U-5794 WILSON SR 1309

(BLOOMERY ROAD)

SR 1382

(PACKHOUSE 
ROAD)

US 70 TO US 301. WIDEN TO THREE LANES. RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 18.

U-5795 JOHNSTON SR 2302

(RICKS ROAD)

SR 1120 (O'BERRY ROAD) IN GOLDSBORO. 
CONSTRUCT INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 16 AND CONSTRUCTION 
ACCELERATED FROM FY 20 TO FY 17.

U-5796 WAYNE US 117

SR 1705 (HOOD SWAMP ROAD) TO SR 1572 (SAULSTON 
ROAD).  WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5882 WAYNE US 13

SR 1524 (RED OAK/BATTLEBORO ROAD) TO NC 4.  
WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5911 NASH NC 48

WESTERN AVENUE TO EAST SMITH ROAD.  
CONSTRUCT ROUTE ON NEW LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5916 NASH NEW ROUTE

US 64 TO US 64 ALTERNATE.  WIDEN TO THREE LANES. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5923 EDGECOMBE SR 1207

(MCNAIR ROAD)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 5 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

I-85 IN ORANGE COUNTY TO NC 147 (DURHAM 
FREEWAY / TRIANGLE EXPRESSWAY) IN DURHAM 
COUNTY.  WIDEN TO SIX LANES AND INSTALL ITS.

PART A RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 21 AND PART A 
CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.

I-3306 ORANGE
DURHAM

I-40

NORTH OF SR 2044 (LIGON MILL ROAD) TO NC 39 IN 
LOUISBURG.  WIDEN TO FOUR-LANE MEDIAN DIVIDED 
FACILITY, SOME NEW LOCATION.

PART C CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 19.R-2814 WAKE
FRANKLIN

US 401

SR 1116 (GARRETT ROAD) IN DURHAM. CONVERT AT-
GRADE INTERSECTION TO INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 20 AND CONSTRUCTION 
ACCELERATED FROM FY 24 TO FY 23.

U-5717 DURHAM US 15 / US 501

NC 540 TO PERIMETER PARK DRIVE IN MORRISVILLE. 
ADD LANES.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.U-5750 WAKE NC 54

NC 55 IN FUQUAY-VARINA. CONVERT INTERSECTION 
TO TRUMPET INTERCHANGE, TO INCLUDE 
CONVERSION OF NC 55 / NC 42 INTERSECTION TO 
INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 20.

U-5751 WAKE US 401

APEX PEAKWAY IN APEX TO KILDARE FARM ROAD IN 
CARY.  WIDEN TO MULTILANES.

PART A RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 23.U-5825 WAKE SR 1010

(TEN-TEN ROAD)

SR 3015 (AIRPORT BOULEVARD) TO SR 1002 (AVIATION 
PARKWAY) IN MORRISVILLE.  WIDEN TO MULTILANES, 
PART ON NEW LOCATION.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 16 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 18.

U-5828 WAKE MCCRIMMON 
PARKWAY

SR (CASS HOLT ROAD) TO NC 55 BYPASS IN HOLLY 
SPRINGS. WIDEN TO MULTILANES, WITH 
INTERSECTION IMPROVEMENTS AT SR (CASS HOLT 
ROAD), SR (PINEY GROVE-WILBON ROAD) AND NC 55 
BYPASS.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5889 WAKE SR 1115

(AVENT FERRY 
ROAD)

COBLE BOULEVARD TO US 158 BUSINESS IN 
HENDERSON.  CORRIDOR UPGRADE.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5890 VANCE SR 1162

(DABNEY DRIVE)

I-540 TO NORTH OF NC 98.  WIDEN TO MULTILANE 
DIVIDED ROADWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 25.

U-5891 WAKE NC 50

(CREEDMOOR 
ROAD)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 6 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

I-74 BUSINESS TO NC 710.  PAVEMENT 
REHABILITATION.

CONSTRUCTION ACCELERATED FROM FY 20 TO FY 16.I-5847 ROBESON I-74

SR 1811 (BUD HAWKINS ROAD) (EXIT 70) AND SR 1001 
(LONG BRANCH ROAD) (EXIT 71).  IMPROVE 
INTERCHANGES.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 23 TO FY 20.

I-5877 HARNETT I-95

US 421 (EXIT 73) AND SR 1793 (POPE ROAD) (EXIT 72).  
IMPROVE INTERCHANGES.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 19 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 21.

I-5878 HARNETT I-95

SR 1528 (CARTHAGE ROAD) (EXIT 19).  IMPROVE 
INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.I-5879 ROBESON I-95

SR 1808 (JONESBORO ROAD)  (EXIT 75) AND SR 1709 
(HODGES CHAPEL ROAD) (EXIT 77). IMPROVE 
INTERCHANGES.

RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 20 AND CONSTRUCTION 
ACCELERATED FROM FY 24 TO FY 21.  ADDITIONAL INTERCHANGE 
MODIFICATION ADDED TO SCOPE OF WORK.

I-5883 HARNETT I-95

US 74 ROCKINGHAM-HAMLET BYPASS IN RICHMOND 
COUNTY TO EXISTING I-74 IN ROBESON COUNTY.  
UPGRADE CORRIDOR TO INTERSTATE STANDARDS.

NEW PROJECT ADDED WITH SEGMENT "A" RIGHT OF WAY AND 
CONSTRUCTION IN FY 22.

I-5899 RICHMOND
ROBESON
SCOTLAND

FUTURE I-74 / US 74

WEST OF SR 1006 (MAXWELL ROAD/CLINTON ROAD) IN 
CUMBERLAND COUNTY TO I-40 IN DUPLIN COUNTY AT 
WARSAW.  FOUR LANES DIVIDED, PART ON NEW 
LOCATION.

NEW PROJECT ADDED, SEGMENT 'E' FUNDED WITH RIGHT OF WAY IN FY 
17 AND CONSTRUCTION IN FY 19.

R-2303 CUMBERLAND
SAMPSON
DUPLIN

NC 24

I-95 SOUTH OF FAYETTEVILLE TO WEST OF NC 24/NC 
87 (BRAGG BOULEVARD).  FREEWAY ON NEW 
LOCATION.

RIGHT OF WAY FOR SEGMENTS 'AA' AND 'AB' ACCELERATED FROM FY 19 
TO FY 18 AND CONSTRUCTION FOR SEGMENTS 'AA' AND 'AB' 
ACCELERATED FROM FY 21 TO FY 20.

U-2519 CUMBERLAND
ROBESON

I-295

(FAYETTEVILLE

OUTER LOOP)

US 401 BUSINESS TO I-295.  WIDEN TO MULTI-LANES. RIGHT OF WAY FOR SEGMENTS 'B' AND 'C' ACCELERATED FROM FY 25 TO 
FY 22 AND CONSTRUCTION FOR SEGMENTS 'B' AND 'C' ACCELERATED 
FROM UNFUNDED TO FY 24.

U-4403 CUMBERLAND US 401

(RAMSEY STREET)

MCPHERSON CHURCH ROAD TO SR 1404 
(MORGANTON ROAD).  WIDEN TO MULTI-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-4404 CUMBERLAND SR 1400

(CLIFFDALE ROAD)

SR 1115 (GOLFVIEW ROAD) /SR 1112 (ROCKFISH 
ROAD)TO NC 59 (MAIN STREET).  WIDEN TO MULTI-
LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24 AND CONSTRUCTION 
UNFUNDED.

U-4709 CUMBERLAND SR 1112

(ROCKFISH ROAD)

SR 1115

(GOLFVIEW ROAD)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 6 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

US 401 (RAMSEY STREET) TO NC 210 (MURCHISON 
ROAD).  WIDEN ROADWAY AND CONSTRUCT PART ON 
NEW LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
UNFUNDED.

U-5101 CUMBERLAND SR 1437

(SHAW ROAD)

US 401 (RAEFORD ROAD) TO SR 1418 (LINDSAY 
ROAD).  WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 21 AND CONSTRUCTION 
ACCELERATED FROM FY 25 TO FY 23.

U-5798 CUMBERLAND
HOKE

SR 1102

(GILLIS HILL

ROAD)

NC 210 (LILLINGTON HIGHWAY) TO NC 87 (BRAGG 
BOULEVARD).  CONSTRUCT MULTI-LANE FACILITY, 
PART ON NEW LOCATION.

RIGHT OF WAY FOR SEGMENTS 'A' AND 'B' ACCELERATED FROM FY 23 TO 
FY 22 AND CONSTRUCTION FOR SEGMENTS 'A' AND 'B' ACCELERATED 
FROM FY 25 TO FY 24.

U-5802 CUMBERLAND NEW ROUTE

(SPRING LAKE

BYPASS)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 7 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

I-85 IN ORANGE COUNTY TO NC 147 (DURHAM 
FREEWAY / TRIANGLE EXPRESSWAY) IN DURHAM 
COUNTY.  WIDEN TO SIX LANES AND INSTALL ITS.

PART A RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 21 AND PART A 
CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.

I-3306 ORANGE
DURHAM

I-40

SR 1113 (KIVETT DRIVE) NEAR HIGH POINT. CONVERT 
GRADE SEPARATION TO INTERCHANGE.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24.I-5896 GUILFORD I-85

US 311 / NC 135 INTERCHANGE.  WIDEN BRIDGE 
780074 AND UPGRADE INTERCHANGE.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

I-5898 ROCKINGHAM FUTURE I-73 / US 
220

MULTLANES NORTH OF US 421 / I-40 BUSINESS IN 
WINSTON-SALEM TO US 220 IN STOKESDALE.  WIDEN 
TO MULTILANES.

PART A RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.R-2577 FORSYTH
GUILFORD

US 158

SR 2641 (BRYAN PARK ROAD) TO US 29 / SR 4771 
(REEDY FORK PARKWAY) INTERCHANGE. IMPROVE 
ROADWAY AND MODIFY INTERCHANGE.

NEW PROJECT ADDED WITH PART B RIGHT OF WAY IN FY 20 AND PART B 
CONSTRUCTION IN FY 24.

R-4707 GUILFORD US 29;

SR 2526

(SUMMIT AVENUE)

WEST OF SR 2371 (OLD COUNTY HOME ROAD) IN 
WENTWORTH TO US 158 / US 29 BUSINESS (FREEWAY 
DRIVE) IN REIDSVILLE.  UPGRADE ROADWAY.

NEW PROJECT ADDED WITH RIGHT-OF-WAY IN FY 24.R-5766 ROCKINGHAM NC 65 / NC 87

SR (WALTER'S MILL ROAD).  CONSTRUCT LEFT TURN 
LANE ON NC 86.

NEW PROJECT ADDED WITH RIGHT OF WAY AND CONSTRUCTION IN FY 16.R-5767 CASWELL NC 86

PROPOSED US 311 BYPASS IN HIGH POINT TO SR 1424 
(HILLTOP ROAD) IN GREENSBORO.  WIDEN TO  
MULTILANES, PART ON NEW LOCATION.

PART A CONSTRUCTION ACCELERATED FROM FY 25 TO FY 19.U-2412 GUILFORD SR 1486

(GREENSBORO 
ROAD) /

SR 4121

(HIGH POINT ROAD)

NC 119 RELOCATION, I-85 TO SOUTH OF SR 1918 (MRS. 
WHITE ROAD) IN MEBANE.  FOUR-TO-SIX-LANE 
FACILITY ON NEW LOCATION.

PART A CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 17; PART 
B RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 20 AND 
CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22..

U-3109 ALAMANCE NC 119

US 311 TO NC 68 (EASTCHESTER DRIVE) IN HIGH 
POINT.  WIDEN TO FOUR- AND FIVE-LANE DIVIDED 
FACILITY.

PART A RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 24.U-3615 GUILFORD SR 1820

(SKEET CLUB 
ROAD)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 7 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

WESTRIDGE ROAD TO COTSWOLD AVENUE IN 
GREENSBORO. ADD LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5892 GUILFORD US 220

(BATTLEGROUND

AVENUE)

SR 2066 (KINGS HIGHWAY) IN EDEN. CONVERT AT-
GRADE INTERSECTION TO INTERCHANGE.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5893 ROCKINGHAM US 311 / NC 14

(SOUTH VAN BUREN

ROAD)

SR 1592 (EDEN TERRACE) TO SR 1961 (WEST MARKET 
CENTER DRIVE) IN HIGH POINT. WIDEN TO 
MULTILANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5894 RANDOLPH
GUILFORD

SR 1595

(SURRETT DRIVE)

SR 1144 (WEST TEN ROAD) TO US 70 NEAR MEBANE.  
WIDEN TO MULTILANES WITH BICYCLE AND 
PEDESTRIAN ACCOMMODATIONS.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5895 ORANGE SR 1114

(BUCKHORN ROAD)

SR 1009 (SOUTH MAIN STREET) IN HIGH POINT.  
RECONSTRUCT INTERCHANGE.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 24.U-5896 GUILFORD US 29 / US 70 /

BUSINESS 85

SR 1008 (WEST MARKET STREET) TO FUTURE I-73 IN 
GREENSBORO. ADD LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5897 GUILFORD NC 68

NC 150. INTERCHANGE IMPROVEMENTS. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 19 AND CONSTRUCTION 
IN FY 20.

U-5898 GUILFORD US 29
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 8 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

US 74 ROCKINGHAM-HAMLET BYPASS IN RICHMOND 
COUNTY TO EXISTING I-74 IN ROBESON COUNTY.  
UPGRADE CORRIDOR TO INTERSTATE STANDARDS.

NEW PROJECT ADDED WITH SEGMENT "A" RIGHT OF WAY AND 
CONSTRUCTION IN FY 22.

I-5899 RICHMOND
ROBESON
SCOTLAND

FUTURE I-74 / US 74

US 401 BUSINESS NORTH OF LAURINBURG TO US 401 
BUSINESS NORTHEAST OF RAEFORD. WIDEN TO 
MULTILANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25.R-3333 HOKE
SCOTLAND

US 401

SR 1241 (HOLLY GROVE SCHOOL ROAD) TO NC 73 IN 
WEST END. WIDEN TO MULTILANES.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 20.

R-5726 MOORE NC 211

COURTHOUSE WEST OF NC 22 (MCNEILL STREET) TO 
US 15 / US 501 IN CARTHAGE. WIDEN TO THREE LANES 
WITH CURB AND GUTTER AND BICYCLE / PEDESTRIAN 
ACCOMMODATIONS.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-3628 MOORE NC 24 / NC 27

GILLIS HILL ROAD EXTENSION, SR 1406 (ROCKFISH 
ROAD) TO SR 1418 (LINDSAY ROAD) NEAR 
FAYETTEVILLE. CONSTRUCT MULTILANE FACILITY ON 
NEW LOCATION TO TIE IN AT THE INTERSECTION OF 
SR 1406 ROCKFISH ROAD AND SR 1421 SCHOOL DRIVE.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION 
ACCELERATED FORM FY 23 TO FY 22.

U-5707 HOKE SR 1420

(GILLIS HILL ROAD)

US 401 (RAEFORD ROAD) TO SR 1418 (LINDSAY 
ROAD).  WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 23 TO FY 21 AND CONSTRUCTION 
ACCELERATED FROM FY 25 TO FY 23.

U-5798 CUMBERLAND
HOKE

SR 1102

(GILLIS HILL

ROAD)

SR 1592 (EDEN TERRACE) TO SR 1961 (WEST MARKET 
CENTER DRIVE) IN HIGH POINT. WIDEN TO 
MULTILANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

U-5894 RANDOLPH
GUILFORD

SR 1595

(SURRETT DRIVE)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 9 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

WEST OF NC 801 IN BERMUDA RUN TO WEST OF SR 
1122 (JONESTOWN ROAD) IN WINSTON-SALEM. ADD 
LANES.

NEW PROJECT ADDED WITH PART A RIGHT OF WAY IN FY 17 AND PART A 
CONSTRUCTION IN FY 18.

I-0911 DAVIE
FORSYTH

I-40

SR 1221 (OLD BEATTY FORD ROAD) NEAR LANDIS.  
CONVERT GRADE SEPARATION TO INTERCHANGE.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

I-3804 ROWAN I-85

SR 1102 (TRINITY CHURCH ROAD) NEAR KING.  
CONVERT EXISTING GRADE SEPARATION TO FULL-
MOVEMENT INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 23.I-5887 STOKES US 52 / FUTURE I-74

WINSTON-SALEM NORTHERN BELTWAY, WESTERN 
SECTION, I-40 TO US 52.  FOUR LANE EXPRESSWAY 
ON NEW LOCATION.

PART EB RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 19 AND 
PART EB CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22.

R-2247 FORSYTH NEW ROUTE

MULTLANES NORTH OF US 421 / I-40 BUSINESS IN 
WINSTON-SALEM TO US 220 IN STOKESDALE.  WIDEN 
TO MULTILANES.

PART A RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20.R-2577 FORSYTH
GUILFORD

US 158

NC 65 IN WALNUT COVE.  UPGRADE INTERSECTION 
AND IMPROVE RAILROAD CROSSING.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 23.

R-5768 STOKES US 311

WINSTON-SALEM NORTHERN BELTWAY, EASTERN 
SECTION, I-74 / US 311 TO US 52.  MULTILANE 
FREEWAY ON NEW LOCATION.

PART AA RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 18 AND PART 
AA CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21; PART AB RIGHT 
OF WAY ACCELERATED FROM FY 20 TO FY 18 AND PART AB 
CONSTRUCTION ACCELERATED FROM FY 22 TO FY 21; PART D RIGHT OF 
WAY ACCELERATED FROM POST YEAR TO FY 19 AND PART D 
CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22; PART E 
RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 19 AND PART E 
CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22; PART F 
RIGHT OF WAY ACCELERATED FROM POST YEAR TO FY 19 AND PART F 
CONSTRUCTION ACCELERATED FROM POST YEAR TO FY 22.

U-2579 FORSYTH FUTURE I-74

US 601 (JAKE ALEXANDER BOULEVARD) TO SR 2667 
(SUMMIT PARK DRIVE) IN SALISBURY.  WIDEN TO 
MULTILANES.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 20.

U-5738 ROWAN SR 2528

(JULIAN ROAD)

SR 2576 (BENDIX DRIVE) TO US 52 (EAST INNES 
STREET) AT NEWSOME ROAD IN SALISBURY. 
CONSTRUCT A NEW MULTILANE ROADWAY.

PROJECT SPLIT INTO PARTS A AND B; PART A RIGHT OF WAY 
ACCELERATED FROM FY 20 TO FY 17 AND PART A CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 18; PART B CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 20.

U-5820 ROWAN NEW ROUTE
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 9 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

HARLEY DRIVE TO BELLAIRE CIRCLE / WHITEHALL 
VILLAGE LANE IN WALKERTOWN.  WIDEN TO 
MULTILANES.

RIGHT OF WAY ACCELERATED FROM FY 21 TO FY 20 AND CONSTRUCTION 
ACCELERATED FROM FY 23 TO FY 22.

U-5824 FORSYTH NC 66

(OLD HOLLOW 
ROAD)

FORUM PARKWAY CONNECTOR, SR 3955 (FORUM 
PARKWAY) TO NC 66 (UNIVERSITY PARKWAY) IN 
RURAL HALL. CONSTRUCT 2-LANE ROADWAY ON NEW 
LOCATION.

NEW PROJECT WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION IN FY 
22.

U-5899 FORSYTH NEW ROUTE

SR 1514 (AIRPORT ROAD) TO WEST OF GRANT'S 
CREEK IN SALISBURY. WIDEN TO MULTILANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25.U-5900 ROWAN NC 150

AIRPORT PARKWAY, SR 1710 (HARRISON ROAD) NEAR 
US 70 / US 601 (JAKE ALEXANDER BOULEVARD) TO SR 
2539 (PEACH ORCHARD ROAD) AT US 29 IN 
SALISBURY.  CONSTRUCT 2-LANE ROADWAY ON 
MULTILANE RIGHT OF WAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 25.

U-5901 ROWAN NEW ROUTE

US 64 TO FORSYTH COUNTY LINE. WIDEN TO 
MULTILANES.

NEW PROJECT ADDED WITH PART B RIGHT OF WAY IN FY 24.U-5902 DAVIDSON NC 150
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 10 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

SR 2136 (GILEAD ROAD) INTERCHANGE.  UPGRADE 
EXISTING INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 19 TO FY 18.

I-5714 MECKLENBURG I-77

WEST OF I-77 TO US 74.  MULTI-LANE FREEWAY ON 
NEW LOCATION.

RIGHT OF WAY FOR SEGMENT 'EC' ACCELERATED FROM FY 17 TO FY 16 
AND CONSTRUCTION ACCELERATED FROM FY 19 TO FY 16.

R-0211 MECKLENBURG I-485 (CHARLOTTE

SOUTHERN OUTER

LOOP)

NC 73 (SAM FURR ROAD) TO EAST OF SR 2195 
(TORRENCE CHAPEL ROAD).  WIDEN TO FOUR-LANES 
DIVIDED.

CONSTRUCTION OF SEGMENT 'B' ACCELERATED FROM FY 21 TO FY 20.R-2555 MECKLENBURG SR 5544

WEST CATAWBA

AVENUE

NC 16 BUSINESS IN LINCOLN COUNTY TO SR 5544 
(WEST CATAWBA AVENUE) IN MECKLENBURG 
COUNTY.  WIDEN TO MULTI-LANES.

CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM FY 24 TO FY 23.R-5721 LINCOLN
MECKLENBURG

NC 73

SR 3448-SR 3474 (TRADE STREET) TO SR 1377 
(WESLEY CHAPEL-STOUTS ROAD).  WIDEN TO MULTI-
LANES.

CONSTRUCTION OF SEGMENT 'B' ACCELERATED FROM FY 24 TO FY 22 
AND RIGHT OF WAY FOR SEGMENT 'C' ACCELERATED FROM FY 22 TO FY 
20.

U-4714 MECKLENBURG
UNION

SR 1009 (JOHN

STREET-OLD

MONROE ROAD)

SR 1514 (ROCKY RIVER ROAD) INTERSECTION.  
RECONFIGURE TO SUPERSTREET.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 18.

U-5703 UNION US 74 (ROOSEVELT

BLVD)

NORTHCROSS CENTER COURT TO SR 2147 
(WESTMORELAND ROAD).  WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 20 AND CONSTRUCTION 
ACCELERATED FROM FY 24 TO FY 20.

U-5767 MECKLENBURG US 21 (STATESVILLE

ROAD)

SR 2136 (GILEAD ROAD) TO HOLLY POINT DRIVE. 
WIDEN TO MULTI-LANES.

RIGHT OF WAY ACCELERATED FROM FY 22 TO FY 20 AND CONSTRUCTION 
ACCELERATED FROM FY 24 TO FY 20.

U-5771 MECKLENBURG US 21
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 11 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

US 221 TO SR 1107 (NC 105 BYPASS) IN BOONE.  
WIDEN TO MULTI-LANES.

CONSTRUCTION OF SEGMENT 'B' ACCELERATED FROM UNFUNDED TO FY 
25.

R-2566 AVERY
WATAUGA

NC 105

US 421 TO 2ND STREET.  WIDEN EXISTING ROADWAY. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 24.

R-5759 WILKES NC 115

US 421 TO NC 268 (EAST MAIN STREET).  UPGRADE 
EXISTING ROADWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 24.

R-5772 WILKES SR 1001 
(OAKWOODS

ROAD)

US 601 TO SR 1765 (UNIFI INDUSTRIAL ROAD).  WIDEN 
TO 3-LANES.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 24.

R-5773 YADKIN SR 1605 (EAST MAIN

STREET)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 12 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

STATESVILLE, MODIFICATION OF I-40/I-77 
INTERCHANGE AREA.

RIGHT OF WAY AND CONSTRUCTION OF SEGMENT 'B' ADDED IN FY 18.I-3819 IREDELL I-40/I-77

US 321 (EXIT 17) TO US 74 (EXIT 10).  WIDEN ROADWAY. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 24.

I-5895 GASTON I-85

RELOCATED NC 16 (TIP PROJECT R-2206) TO I-77.  
WIDEN TO MULTI-LANES.

RIGHT OF WAY FOR SEGMENT 'A' ACCELERATED FROM FY 25 TO FY 22 
AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 25.

R-2307 LINCOLN
CATAWBA
IREDELL

NC 150

CATAWBA RIVER TO WILKES COUNTY LINE.  UPGRADE 
TWO LANE ROADWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
IN FY 24.

R-2403 ALEXANDER NC 16

NC 16 BUSINESS IN LINCOLN COUNTY TO SR 5544 
(WEST CATAWBA AVENUE) IN MECKLENBURG 
COUNTY.  WIDEN TO MULTI-LANES.

CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM FY 24 TO FY 23.R-5721 LINCOLN
MECKLENBURG

NC 73

INTERSECTION OF NC 16 AND SR 1609 (COUNTY HOME 
ROAD).  CONSTRUCT INTERSECTION IMPROVMENTS.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

R-5762 ALEXANDER NC 16

NC 226 TO NC 150.  WIDEN TO MULTI-LANES. NEW PROJECT ADDED WITH RIGHT OF WAY FOR SEGMENT 'C' IN FY 23 
AND CONSTRUCTION IN FY 25.

U-2221 CLEVELAND NC 180

EAST SIDE THOROUGHFARE (MCDONALD PARKWAY), 
US 70-321 TO NC 127.  MULTI-LANES, PART ON NEW 
LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY FOR SEGMENT 'B' IN FY 23 
AND CONSTRUCTION IN FY 25.

U-2307 CATAWBA HICKORY

INTERSECTION OF NC 3 AND SR 1148 (KISTLER FARM 
ROAD).  CONSTRUCT INTERSECTION IMPROVEMENTS.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5884 IREDELL NC 3

Page 1 of 1Monday, November 9, 2015

DRAFT



PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 13 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

ASHEVILLE CONNECTOR, I-26 TO US 19/US 23/US 70. 
MULTI-LANE FREEWAY, PART ON NEW LOCATION.

RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM FY 21 TO FY 20 
AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.

I-2513 BUNCOMBE I-26

CONVERT GRADE SEPARATION TO INTERCHANGE.  
WIDEN SR 2500 (BLUE RIDGE ROAD) TO THREE LANES 
FROM US 70 TO SOUTH OF I-40 AND UPGRADE 
ROADWAY SOUTH OF I-40 TO SR 2713.

RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 21 AND CONSTRUCTION 
ACCELERATED FROM UNFUNDED TO FY 23.

I-4409 BUNCOMBE SR 2500

(BLUE RIDGE ROAD)

SR 1142 (JAMESTOWN ROAD) - EXIT 100. UPGRADE 
INTERCHANGE.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 20.

I-5874 BURKE I-40

US 25 (HENDERSONVILLE ROAD). CONSTRUCT 
INTERCHANGE IMPROVEMENTS.

RIGHT OF WAY ACCELERATED FROM FY 18 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 19 TO FY 18.

I-5885 BUNCOMBE I-40

US 25A (SWEETEN CREEK ROAD). CONSTRUCT 
INTERCHANGE IMPROVEMENTS.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 18.

I-5886 BUNCOMBE I-40

NC 9 TO US 70 BUSINESS (SLATE STREET)/SR1522 
(MCCOY COVE ROAD).  CONSTRUCT ROADWAY ON 
NEW LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 23 AND CONSTRUCTION 
IN FY 25.

R-5774 BUNCOMBE BLACK MOUNTAIN

SOUTHEAST 
CONNECTOR

NC 191 (BREVARD ROAD - OLD HAYWOOD ROAD), NC 
280 TO NC 112 (SARDIS ROAD).  WIDEN TO MULTI-
LANES.

RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM FY 22 TO FY 21 
AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.

U-3403 BUNCOMBE
HENDERSON

ASHEVILLE

ASHEVILLE SIGNAL SYSTEM. RIGHT OF WAY FOR SEGMENT 'B' ADDED IN FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 19 TO FY 17.

U-4715 BUNCOMBE CITYWIDE

CONSTRUCT INTERCONNECTED NETWORK OF 
PEDESTRIAN, BICYCLE, ROADWAY, AND 
STREETSCAPE IMPROVEMENTS.  PROJECT INCLUDES: 
CLINGMAN FOREST AND TOWN BRANCH 
GREENWAYS, FRENCH BROAD RIVER WEST 
GREENWAY, WILMA DIKEMAN RIVERWAY AND FIVE 
POINTS ROUNDABOUT, LIVINGSTON S

PRELIMINARY ENGINEERING FOR SEGMENT 'E' ADDED IN FY 17 AND 
CONSTRUCTION ADDED IN FY 18.

U-5019 BUNCOMBE ASHEVILLE EAST OF

THE RIVERWAY

MULTI-MODAL 
NETWORK

INTERSECTION OF US 25 (MERRIMON AVENUE) AND 
EDGEWOOD ROAD.  IMPROVE INTERSECTION.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 20.

U-5781 BUNCOMBE US 25 (MERRIMON 
AVENUE)

INTERSECTION OF US 25 (MERRIMON AVENUE) AND W. 
T. WEAVER BOULEVARD.  IMPROVE INTERSECTION.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 20.

U-5782 BUNCOMBE US 25 (MERRIMON 
AVENUE)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 13 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

I-40 WESTBOUND RAMPS TO 0.3 MILE WEST OF I-40 
EASTBOUND RAMPS.  WIDEN ROADWAY.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 20.

U-5818 McDOWELL SR 1001 (SUGAR

HILL ROAD)

SR 2159 (PINE RIDGE ROAD) TO US 74. WIDEN 
EXISTING ROADWAY.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 18.

U-5833 RUTHERFORD SR 2241 (OAK

STREET)

US 25 (HENDERSONVILLE ROAD) TO SR 3157 (WESTON 
ROAD). UPGRADE EXISTING ROADWAY.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 18.U-5834 BUNCOMBE SR 3116 (MILLS

GAP ROAD)
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 14 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

US 25 IN HENDERSONVILLE TO NC 280 SOUTH OF 
MILLS RIVER.  WIDEN TO MULTI-LANES.

RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM FY 23 TO FY 22 
AND CONSTRUCTION ACCELERATED FROM FY 25 TO FY 24.

R-2588 HENDERSON NC 191

US 64 AT CHERRYFIELD TO SR 1326 (MACEDONIA 
CHURCH ROAD) SOUTH OF BALSAM GROVE.  TWO 
LANES ON NEW LOCATION.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 22 AND CONSTRUCTION 
UNFUNDED.

R-2594 TRANSYLVANIA NC 215

US 64 TO SR 1652 (WIDE HORIZON DRIVE)/SR 1152 
(BELDEN CIRCLE).  IMPLEMENT ACCESS 
MANAGEMENT STRATEGIES.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 20.

R-5734 MACON US 23/US 441

NC 191 (BREVARD ROAD) TO US 64.  CONSTRUCT NEW 
4-LANE EXPRESSWAY.

RIGHT OF WAY ACCELERATED FROM FY 24 TO FY 22.R-5744 HENDERSON BALFOUR 
PARKWAY

SR 1504 (OLD US 64) TO US 276.  UPGRADE ROADWAY. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 21 AND CONSTRUCTION 
IN FY 23.

R-5763 TRANSYLVANIA SR 1540 (WILSON

ROAD)

SR 1504 (OLD US 64) TO SR 1544 (FRENCH BROAD 
STREET).  UPGRADE ROADWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 21 AND CONSTRUCTION 
IN FY 23.

R-5764 TRANSYLVANIA SR 1546 (NEELY

ROAD)

BREVARD CITY LIMIT TO US 64.  UPGRADE ROADWAY. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 21 AND CONSTRUCTION 
IN FY 23.

R-5765 TRANSYLVANIA SR 1116 (NORTH

COUNTRY CLUB 
ROAD)

NC 191 (BREVARD ROAD - OLD HAYWOOD ROAD), NC 
280 TO NC 112 (SARDIS ROAD).  WIDEN TO MULTI-
LANES.

RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM FY 22 TO FY 21 
AND CONSTRUCTION ACCELERATED FROM FY 24 TO FY 23.

U-3403 BUNCOMBE
HENDERSON

ASHEVILLE

US 23/US 64/US 441 TO PORTER STREET.  
INTERSECTION IMPROVEMENTS AT WOMAK STREET, 
MAPLE STREET, PORTER STREET, AND DEPOT 
STREET IN FRANKLIN.

RIGHT OF WAY ACCELERATED FROM FY 20 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 22 TO FY 19.

U-5604 MACON US 441 BUSINESS

US 25 TO MILLS GAP ROAD.  WIDEN ROADWAY. RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 19.

U-5840 HENDERSON SR 1545 (OLD

AIRPORT ROAD)

US 129 (RODNEY ORR BYPASS) TO ROBINSVILLE HIGH 
SCHOOL AND MIDDLE SCHOOL.  CONSTRUCT NEW 
ROUTE INCLUDING BRIDGE OVER CHEOAH RIVER.

RIGHT OF WAY ACCELERATED FROM FY 19 TO FY 17 AND CONSTRUCTION 
ACCELERATED FROM FY 21 TO FY 19.

U-5866 GRAHAM NEW ROUTE
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PROJECT DESCRIPTION COMMENTSCOUNTY ROUTE/CITY

DIVISION: 14 CHANGES TO FINAL 16-25 STIP WITH ADDITIONAL REVENUE

SR 1171 (WILLOW ROAD) TO US 176 (SPARTANBURG 
HIGHWAY).  REALIGN AND EXTEND ROADWAY.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5886 HENDERSON SR 1170 (WHITE

STREET)

NC 225 TO US 176.  UPGRADE ROADWAY. NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5887 HENDERSON SR 1783 (HIGHLAND

LAKE ROAD)

INTERSECTION OF US 23 BUSINESS (NORTH MAIN 
STREET) AND WALNUT STREET.  CONSTRUCT 
INTERSECTION IMPROVEMENTS.

NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 20 AND CONSTRUCTION 
IN FY 22.

U-5888 HAYWOOD US 23 BUSINESS

Page 2 of 2Monday, November 9, 2015

DRAFT


